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International Specialists in the Environment

October 30, 1987

Jeff Larson
Division of Land Pollution Control
IEPA
2200 Churchill Road
Springfield, Illinois

Dear Jeff:

Attached is an itemized (by task) listing of expenditures on the Dead
Creek Project as of October 10, 1987. While it is not 100* accurate, it
reflects substantially correct totals for budgeting purposes.

As you can see, a total of $1,096,994 of the total $1,341,091.79 budget
has been expended. Substracting the postponed FS task budget of
$145,449 which has been set aside, approximately $98,599 remain for
completion of work. As I previously advised you, I expect to be within
budget.

If you need any additional information, please contact me.

Very truly yours,

Michael L. Miller P.E.
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The following table provides the expenditures as of October 10, 1987.

Task $ Expended

1 Initial Meeting 5,211
2 Work Plan 42,922
3 Associated Support 10,576
4 Add'l Data Gathering 15,189
5 Describe Current Situ 28,202
6 Preliminary Report 14,082
7 Site Investigation 118,063
8 Prelim. Remed. Tech 5,253
11 Add'l Requirement 7,330
20 Add Req. New Scope 22,793
21 Revised Scope Devel. 20,000
22 Work Plan Revision 15,102
24 Air Monitoring 40,999
25 Add'l Investigations 398,932
26 Final Report 15,898
27 Analytical Services 332,859
28 Waste Disposal 3,583

Total 1,096,994


